



AUG 30 2019

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated August 13, 2019 of Regional Director ROSELLER A. TOLENTINO, DPWH-REGION III, endorsing the request of District Engineer REYNALDO C. ALCONCEL, Aurora DEO for the modification of project under the FY 2019 GAA, to wit:

As per GAA/Original As Modified

Project Description		UACS No. 300109200312000 Project ID: P003531291Z		LOCAL PROGRAM	
Construction of Drainage Canal at Buton St., Brgy. Sabang, Baler, Aurora		Flood Control and Drainage-Drainage/Protection Works - Local Infrastructure Program		LOCAL PROGRAM	
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Drainage Structure	P 11,890 /L/lineal meter	P 9,900,000	CW-1 Construction of Drainage Structure	P 3,670 /L/lineal meter	P 3,096,400
832.50 l.m.			844.50 l.m.		
			CW-2 Construction of Concrete Road	P 5,269,420 /Lane Km.	P 975,370
			0.1851 Lane Km.		
			CW-3 Construction of Revestment	P 153,370 /L/lineal meter	P 5,828.23
			38.00 l.m.		
EA0	-	P 100,000	EA0	-	P 100,000
Total:	P 10,000,000		Total:	P 10,000,000	

Justification:

- Increase in physical target from 832.50 lineal meter to 844.50 lineal meter and inclusion of CW-2 (Construction of Concrete Road) to pave the existing dilapidated road at Sabang Eco-Tourism Road (SETA) and CW3 (Construction of Revestment) to protect the scoured river bank which was damaged by the recent calamity.
- Unit cost was derived based on the Construction Materials Price Data - 1st Quarter of 2019.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL Q. YABUT
Senior Undersecretary

Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2:1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary
WIN9C03670