



JUN 18 2021  
MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated March 23, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **RODERICK A. ANDAL, Aurora DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 320102104249000</b> <b>Project ID: P00526393LZ</b>					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of Malupa – Dian – Aguang River Control, Sta. 0+000 – Sta. 0+750, Baler, Aurora			Construction of Malupa – Dian – Aguang River Control, Sta. 3+900 – Sta. 4+050, Sta. 6+200 – Sta. 6+326, Sta. 8+800 – Sta. 9+046.50, Sta. 9+138 – Sta. 9+185.50, Baler, Aurora		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Flood Mitigation Structure / <b>570</b> Lineal Meters	₱ 85,964.91 / Lineal Meter	₱ 49,000,000	CW-1 – Construction of Flood Mitigation Structure / <b>570</b> Lineal Meters	₱ 85,964.91 / Lineal Meter	₱ 49,000,000
EAO	-	₱ 1,000,000	EAO	-	₱ 1,000,000
<b>Total:</b>		<b>₱ 50,000,000</b>	<b>Total:</b>		<b>₱ 50,000,000</b>
<b>Justification:</b> <i>Use of steel sheet piles</i> • Change in station limits based on the actual survey originated from the mouth of the river from downstream to upstream. • No change in unit cost and physical target. <i>see NO Certificate in contract</i>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

