

Republic of the Philippine DEPARTMENT OF PUBLIC WORKS A

OFFICE OF THE SECRE

Manila

Reference Number:

III-109

Project ID:

P00609291LZ

MEMORANDUM

FOR

ROGER G. MERCADO

Acting Secretary This Department

This refers to the memorandum dated March 21, 2022 of **DPWH Region III Director Roseller A. Tolentino**, endorsing the request for Project Modification of **District Engineer Roderick A. Andal**, Aurora District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
		Project D	escription		
UACS No. 31010810 Project ID: P0060929					
Asset Preservation Program			Asset Preservation Program		
Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Baler-Casiguran Rd (Dina 900 - K0302 + 950	diawan-Casiguran S	Sect) - K0302 +	Baler-Casiguran Rd (Dina 900 - K0302 + 950	adiawan-Casigurar	
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1 - Construction of Road Slope Protection Structure: 1346.92 Square Meters	₽ 21.83 / Sq. Meters	₽ 29,400.00	CW1 - Construction of Road Slope Protection Structure: 1397.56 Square Meters	₽ 21.04 / Sq. Meters	₽ 29,400.00
ROW – ROW Acquisition	-	4	ROW - ROW Acquisition	-	-
EAO	-	₽ 600.00	EAO		₽ 600.00
LAU	Total:	₽ 30,000.00		Total:	₽ 30,000.00

Justification:

1. Increase in physical target to maximize utilization of allotted funds.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Regional Operations In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO Acting Secretary

2.1 RAA/RAT/RRB

Department of Public Works and Highways Office of the Secretary

