

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGH

OFFICE OF THE SECRETARY

Manila

Number: 111-112

Project ID: P006 09304 L2

MEMORANDUM

FOR

ROGER G. MERCADO

Acting Secretary This Department

This refers to the memorandum dated March 21, 2022 of **DPWH Region III Director Roseller A. Tolentino**, endorsing the request for Project Modification of **District Engineer Roderick A. Andal**,
Aurora District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
		Project	Description	AS PIDOMICO	
UACS No. 3101081 Project ID: P006093	01099000 04LZ	•			
Asset Preservation Program			Asset Preservation Program		
Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Nueva Ecija-Aurora Rd -	K0206 + 600 - K02	206 + 650	Nueva Ecija-Aurora Rd -	K0206 + 600 - K0	1206 ± 650
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cos
CW1 - Construction of Road Slope Protection Structure: 1795.90 Square Meters	₽ 21.83 / Sq. Meters	₽ 39,200.00	CW1 - Construction of Road Slope Protection Structure: 1835.26 Square Meters	# 21.36 / Sq. Meters	P ('000)
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	
EAO		₽ 800.00	EAO		₽ 800.00
Justification: Total: P 40,0			Total:		₽ 40,000.00

1. Increase in physical target to maximize utilization of allotted funds.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Regional Operations In Luzon (except NCR and Region IV-B)

APPROVED / DISAPPROVED:

ROGER G. MERCADO Acting Secretary

2.1 RAA/RAT/RRB

Department of Public Works and Highways Office of the Secretary

WIN2F06386