

## Republic of the Philippine DEPARTMENT OF PUBLIC WORKS A

## OFFICE OF THE SECRE

Manila

Reference Number:

III-100

Project ID:

P00611370LZ

## **MEMORANDUM**

FOR

**ROGER G. MERCADO** 

Acting Secretary This Department

This refers to the memorandum dated March 21, 2022 of **DPWH Region III Director Roseller A. Tolentino**, endorsing the request for Project Modification of **District Engineer Roderick A. Andal**, Aurora District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

| As per GAA/Original   |                         |                              | As Modified  |                       |                              |
|---|-------------------------|------------------------------|--|-----------------------|------------------------------|
|   |                         | Project D                    | escription   |                       |                              |
| UACS No. 31010810<br>Project ID: P0061137   |                         |                              |  |                       |                              |
| Asset Preservation Program  |                         |                              | Asset Preservation Program   |                       |                              |
| Rehabilitation/ Reconstruction of Roads with Slips, Slope<br>Collapse, and Landslide - Secondary Roads<br>Madella-Dinadiawan Rd - K0419 + 500 - K0419 + 550 |                         |                              | Rehabilitation/ Reconstruction of Roads with Slips, Slope<br>Collapse, and Landslide - Secondary Roads  Madella-Dinadiawan Rd - K0419 + 500 - K0419 + <b>545</b> |                       |                              |
| Physical Target   | Unit Cost<br>P ('000)   | Allocation<br>P ('000)       | Physical Target  | Unit Cost<br>P ('000) | Estimated Cost<br>P ('000)   |
|   |                         |                              |  |                       |                              |
| CW1 - Construction of<br>Road Slope Protection<br>Structure:<br>897.95 Square Meters  | ₽ 21.83 /<br>Sq. Meters | ₽ 19,600.00                  | CW1 - Construction of<br>Road Slope Protection<br>Structure:<br>929.56 Square Meters   | P 21.09 / Sq. Meters  | ₽ 19,600.00                  |
| Road Slope Protection<br>Structure:<br>897.95 Square Meters   |                         | ₽ 19,600.00                  | Road Slope Protection Structure:   | ₽ 21.09 /             | ₽ 19,600.00<br>-             |
| Road Slope Protection   | Sq. Meters              | ₽ 19,600.00<br>-<br>₽ 400.00 | Road Slope Protection<br>Structure:<br>929.56 Square Meters  | ₽ 21.09 /             | ₽ 19,600.00<br>-<br>₽ 400.00 |

## Justification:

- Change in station limit based on actual field survey prioritizing critical sections which are prone
  to soil collapse that needs protection works.
- 2. Increase in physical target to maximize utilization of allotted funds.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Regional Operations In Luzon (except NCR and Region IV-B)

APPROVED LDISAPPROVED:

**ROGER G. MERCADO** 

**Acting Secretary** 

2.1 RAA/RAT/RRB

Department of Public Works and Highways Office of the Secretary

WIN2F06395