



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 21, 2022 of **DPWH Region III Director Roseller A. Tolentino**, endorsing the request for Project Modification of **District Engineer Roderick A. Andal**, Aurora District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100842000 Project ID: P00611344LZ					
Asset Preservation Program			Asset Preservation Program		
Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Baler-Casiguran Rd (Baler-Dinadiawan) - K0280 + 000 - K0280 + 080, K0280 + 700 - K0280 + 750			Baler-Casiguran Rd (Baler-Dinadiawan) - K0280 + 000 - K0280 + 050.50		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1 - Construction of Road Slope Protection Structure: 2244.87 Square Meters	₱ 21.49 / Sq. Meters	₱ 48,250.00	CW1 - Construction of Road Slope Protection Structure: 2258.81 Square Meters	₱ 21.36 / Sq. Meters	₱ 48,250.00
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 1,750.00	EAO	-	₱ 1,750.00
Total:		₱ 50,000.00	Total:		₱ 50,000.00
Justification:					
1. Change in station limit based on actual field survey prioritizing critical sections which are prone to soil collapse that needs protection works.					
2. Increase in physical target to maximize utilization of allotted funds.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 RAA/RAT/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06421