

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY

Manila

## MEMORANDUM

.

FOR

## **ROGER G. MERCADO**

Acting Secretary This Department

This refers to the memorandum dated March 21, 2022 of **DPWH Region III Director Roseller A. Tolentino**, endorsing the request for Project Modification of **District Engineer Roderick A. Andal**, Aurora District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
		Project I	Description		
UACS No. 3101091 Project ID: P006092	L00820000 299LZ				
Asset Preservation Program			Asset Preservation Program		
Rehabilitation/ Reconstr Slope Collapse, and Lan A CastañedaMa Auror	idslide - Tertiary R	oads	Rehabilitation/ Reconstruc Collapse, and Landslide - A CastañedaMa Aurora- K0211 + 500	Tertiary Roads	
K0211 + 500 Physical Target	Unit Cost P ('000)	Allocation P (`000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1 - Construction of Road Slope Protection Structure: 3367.30 Square Meters	₽ 21.49 / Sq. Meters	₽ 72,375.00	CW1 - Construction of Road Slope Protection Structure: 3,500.12 Square Meters	₽ 20.68 / Sq. Meters	₽ 72,375.00
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₽ 2,625.00	EAO	-	₽ 2,625.00
Total:		₽ 75,000.00		Total:	₽ 75,000.00

1. Increase in physical target to maximize utilization of allotted funds.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Regional Operations In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO Acting Secretary

2.1 RAA/RAT/RRB

Department of Public Works and Highways Office of the Secretary WIN2F06429