

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA



FOR :

MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated February 26, 2020 of Regional Director ROSELLER A. TOLENTINO, DPMH-REGION III, endorsing the request of OIC - District Engineer RODERICK A. ANDAL, Aurora DEO for the modification of project under the FY 2020 GAA, to wit:

As per GAA/Original	As Modified
---------------------	-------------

Project Description	UACS No.	Project ID:	OO1 : Ensure Safe and Reliable National Road System
Network Development Program - Off-Carriageway Improvement - Secondary Roads	310208100237000	P00400730LZ	Network Development Program - Off-Carriageway Improvement - Secondary Roads
Baler-Casiguran Rd (Baler-Dinadiawan) - K0266 + 000			Baler-Casiguran Rd (Baler-Dinadiawan) - K0266 + 140
+ 248 - K0274 + 612			+ 248 - K0274 + 612

Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 - Off-Carriageway Improvement: Shoulder Paving/Construction	P 1,595.65/	P 46,790,100	CW-1 - Off-Carriageway Improvement: Shoulder Paving/Construction	P 1,595.65/	P 46,790,100
29,323.50 Square Meters			29,323.50 Square Meters		
EA0	-	P 954,900	EA0	-	P 954,900
Total:		P 47,745,000	Total:		P 47,745,000

Justification:

- Change in Station Limit due to overlapping with the station limits of the projects under GAA FY 2018 with Project ID No. P00201506LZ.
- Physical Target in accordance with the approved Program of Works and Detailed Engineering Design and unit cost was derived from the unit price consolidated based on 4th Quarter of CMPD 2019.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL YABUT

Senior Undersecretary for Operations

in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary
WIN0C03794

2.1 ETP/LTR