

MAY 07 2020
MEMORANDUM

FOR :

MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated February 26, 2020 of Regional Director ROSELLER A. TOLENTINO, DPMH-REGION III, endorsing the request of OIC - District Engineer RODERICK A. ANDAL, Aurora DEO for the modification of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100368000 Project ID: P00400139LZ OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Baler-Casiguran Rd (Dinadiawan-Casiguran Sect) - K0298 + 080 - K0298 + 330			OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Baler-Casiguran Rd (Dinadiawan-Casiguran Sect) - K0298 + 130 - K0298 + 165, K0298 + 330 - K0298 + 440		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 - Construction of Road Slope Protection Structure/ Square Meters	P 16,541 /	P 49,000,000	CW-1 - Construction of Road Slope Protection Structure/ Square Meters	P 16,430 /	P 49,000,000
2,962.40 Square Meters			2,982.30 Square Meters		
EA0	-	P 1,000,000	EA0	-	P 1,000,000
Total: P 50,000,000			Total: P 50,000,000		
Justification:					
• Change in Station Limit to prioritize critical section which is prone to soil collapse. Original station limits are still in good condition with existing trees and vegetation.					
• Increase in Physical Target in accordance with the approved Program of Works and Detailed Engineering Design and decrease in unit cost was derived from the unit price consolidated based on 4 th Quarter of CMPD 2019.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary for Operations

in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary