



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUL 07 2020
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 20, 2020 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of OIC - District Engineer **RODERICK A. ANDAL, Aurora DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description UACS No. 300111200223000 Project ID: P00449242LZ Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects National Roads and Bridges Construction of Slope Protection along Baler-Casiguran Road (Dinadiawan-Casiguran Section) K0295+100 - K0302+620, Casiguran, Aurora (7.52 km)			Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects National Roads and Bridges Construction of Slope Protection along Baler-Casiguran Road (Dinadiawan-Casiguran Section) K0302+490-K0302+570, Casiguran, Aurora (80 Lm)		
Type of Work/Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Road Slope Protection Structure/ 2,464.88 Sq.meters	P 17,891.34 / Square Meter	P 44,100,000	CW-1 Construction of Road Slope Protection Structure/ 2,226.25 Sq.meters	P 19,809.10 / Square Meter	P 44,100,000
EAO	-	P 900,000	EAO	-	P 900,000
Total:		P 45,000,000			P 45,000,000
Justification: <i>length protected shortened immensely from 7.52 km to 80 Lm</i> Change in station limits due to inclusion of protection works on identified critical areas as a result of the actual survey. The needed protection works require steel netting to control soil collapse or landslides along Baler - Casiguran Road which will entail an increase in unit cost (labor and materials), hence affecting physical targets.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN0C03919