



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

AUG 19 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 3, 2020 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **EDWARD RICARDO G. RAMOS, Zambales 1st DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description UACS No. 320101104775000 Project ID: P00421831LZ OO2: Protect Lives and Properties Against Major Flood Flood Management Program - Construction / Maintenance of Flood Management Structures and Drainage Systems Construction of Slope Protection/Flood Control Project at Bancal River (Cabatuhan Phase 3), Upstream, Botolan, Zambales			OO2: Protect Lives and Properties Against Major Flood Flood Management Program - Construction / Maintenance of Flood Management Structures and Drainage Systems Construction of Slope Protection/Flood Control Project at Bancal River (Cabatuhan Phase 3), Upstream, Iba, Zambales		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Slope Protection Structure - 4,743.95 Square meters	P 7,058.80/ Square meter	P 33,486,600	CW-1 Construction of Slope Protection Structure - 4,743.95 Square meters	P 7,058.80/ Square meter	P 33,486,600
EAO	-	P 683,400	EAO	-	P 683,400
Total:		P 34,170,000	Total:		P 34,170,000
Justification: <ul style="list-style-type: none"> Change in Project Location since <u>"Cabatuhan"</u> is a Sitio of Brgy. Palanginan, <u>Iba, Zambales</u>. Correction from Municipality of <u>Botolan</u> to Municipality of <u>Iba</u> is therefore necessary. "Cabatuhan Phase 3" is not under jurisdiction of Botolan, Zambales as certified by Municipal Mayor. 			<i>Use of gabion for revetment per dba.</i>		

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary

