



JUL 06 2020
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 3, 2020 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **EDWARD RICARDO G. RAMOS, Zambales 1st DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description UACS No. 320101104773000 Project ID: P00421829LZ OO2: Protect Lives and Properties Against Major Floods Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of slope protection/flood control along Bancal River (Cabatuhan Phase 2), <u>Botolan</u> , Zambales (Upstream)			OO2: Protect Lives and Properties Against Major Floods Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of slope protection/flood control along Bancal River (Cabatuhan Phase 2), <u>Iba</u> , Zambales (Upstream)		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Slope Protection Structure - 2,949.550 Square Meters	₱ 6,219.80/ Square Meter	₱ 18,345,600	CW-1 Construction of Slope Protection Structure - 2,949.550 Square Meters	₱ 6,219.80/ Square Meter	₱ 18,345,600
EAO	-	₱ 374,400	EAO	-	₱ 374,400
Total:		₱ 18,720,000	Total:		₱ 18,720,000
Justification: • Change in Project Location since " <u>Cabatuhan</u> " is a Sitio of Brgy. Palanginan, <u>Iba</u> , Zambales. Correction from Municipality of Botolan to Municipality of Iba is therefore necessary. " <u>Cabatuhan Phase 2</u> " is not under jurisdiction of Botolan, Zambales as certified by Municipal Mayor.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN0C03909