

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **III-087/91**
Project ID: **P00505673LZ**

MEMORANDUM

TO : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ERLINDO R. FLORES, JR., Bataan 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100533000					
Project ID: P00505673LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Roman Expressway - K0105 + 744 - K0105 + 963			Roman Expressway - K0105 + 758 - K0106 + 121		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 - Construction of Asphalt Road / 0.876 Lane Km	P 18,920,936 / Lane Km	P 16,574,740	CW-1 - Construction of Asphalt Road / 1.452 Lane Km	P 11,415,110 / Lane Km P 22.8 M / Km	P 16,574,740
EAO	-	P 338,260	EAO	-	P 338,260
Total:		P 16,913,000	Total:		P 16,913,000
Justification:					
<ul style="list-style-type: none">Change in station limits due to increase in physical target from 0.876 lane km to 1.452 lane km per approved DED and POW/DUPA based on the latest Construction Materials Price Data (CMPD).The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL CABABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03902

CERTIFICATION

P00505673LZ

POW WITH DUPA

RD CERTIFICATION