

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: III-096 JL
Project ID: P00534646LZ

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director ROSELLER A. TOLENTINO, DPWH-REGION III, endorsing the request of District Engineer ERLINDO R. FLORES, JR., Bataan 1st DEO for the modification of project under the FY 2021 GAA, to wit:

| As per GAA/Original | | | As Modified | | |
|---|-----------------------|---------------------|--|-----------------------|---------------------|
| Project Description UACS No. 300211100073000 Project ID: P00534646LZ Convergence and Special Support Program Convergence and Special Support - Special Road - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Preventive Maintenance (Asphalt Overlay) along Jct. Layac - Balanga - Mariveles Port Road (S01272LZ), K0107 + 980 to K0108 + 750, K0111 + 000 to K0013 + 143, Orani and Samal Bataan | | | Convergence and Special Support Program Convergence and Special Support - Special Road - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Preventive Maintenance (Asphalt Overlay) along Jct. Layac - Balanga - Mariveles Port Road (S01272LZ), K0107 + 980 to K0108 + 750, K0111 + 000 to K0113 + 143, Orani and Samal Bataan | | |
| Physical Target | Unit Cost | Allocation (P) | Physical Target | Unit Cost | Estimated Cost |
| CW-1 - Preventive Maintenance of Road: Asphalt Overlay / 5.846 Lane Km | P 8,253,507 / Lane Km | P 48,250,000 | CW-1 - Preventive Maintenance of Road: Asphalt Overlay / 5.846 Lane Km | P 8,253,507 / Lane Km | P 48,250,000 |
| EAO | - | P 1,750,000 | EAO | - | P 1,750,000 |
| Total: | | P 50,000,000 | Total: | | P 50,000,000 |

Justification:

- Typographical correction of station limits from K0013+143 to K0113+143. Jct. Layac - Balanga - Mariveles Port Road does not include K0013+143.
- Changed in unit cost was the result of correcting the station limits and chainage (based on Road Condition Inventory Application).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL O. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03934

Tertia
16. IV
original
Batani
17. PR
Plann
03/12