

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA



SEP 11 2019

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated August 6, 2019 of Regional Director ROSELLER A. TOLENTINO, DPWH-REGION III, endorsing the request of District Engineer ERLINDO R. FLORES, JR., Bataan 1st DEO for the modification of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 320101103195000 Project ID: P00320798LZ			UACS No. 320101103195000 Project ID: P00320798LZ		
002: Protect Lives and Properties against Major Flood			002: Protect Lives and Properties against Major Flood		
Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Rehabilitation / Major Repair of Flood Control Structures-			Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Rehabilitation / Major Repair of Flood Control Structures-		
Rehabilitation of Flood Control Structures along Pagalanggang River (Tucup Section), Sta. 0+797.25 to 1+768.25			Rehabilitation of Flood Control Structures along Pagalanggang River (Tucup Section), Sta. 0+118 - Sta. 0+332.40		
Bataan			Bataan		
Physical Target			Physical Target		
Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost	Physical Target
P 114,272.39	P 24,500,000.00	CW-1 Rehabilitation/ Major Repair of Flood Control Structure/ 214.40 lineal meters	P 114,272.39	P 24,500,000.00	CW-1 Rehabilitation/ Major Repair of Flood Control Structure/ 214.40 lineal meters
-	P 500,000.00	EA0	-	P 500,000.00	EA0
Total: P 25,000,000	Total: P 25,000,000		Total: P 25,000,000	Total: P 25,000,000	

Justification:

- Change in station limit due to Sta. 0+797.25 to 1+768.25 is not within Tucup Section instead of Sta. 0+118 - Sta. 0+332.40.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Operations

in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary
WIN9C03669