

June 01, 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 30 May 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **OIC-District Engineer ERLINDO R. FLORES, JR.**, Bataan 1st District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

Project Description					
<b>UACS No. 310102100043000</b> <b>Project ID: P00202711LZ</b>					
<del>001 : Ensure Safe and Reliable National Road System – Asset Preservation Program - Preventive Maintenance – Secondary Roads</del>  Repair/ Rehabilitation ( Asphalt Overlay) Overlay with pavement markings along Roman <b>Highway</b> Km. 101+232 - Km 102+430-Km102+747, Km 117+980-Km 118+630, Hermosa, Orani, Samal and Abucay, Bataan			<del>001 : Ensure Safe and Reliable National Road System– Asset Preservation Program - Preventive Maintenance – Secondary Roads</del>  Repair/ Rehabilitation ( Asphalt Overlay) Overlay with pavement markings along Roman <b>Expressway</b> <b>K0102+447 – K0102+768, K0106+200 – K0106+748, K0107+739 – K0108+298, K0109+000 – K0110+710, K0111+586 – K0111+994</b> ,Hermosa, Orani, Samal and Abucay, Bataan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 3.392 lane km	P 21.337M/ lane km	P 72.375M	CW1- Preventive Maintenance of Road: Asphalt Overlay/ <b>14.184 lane km</b>	<b>P 5.103M/</b> lane km	P 72.375M
EAO	-	P 2.625M	EAO	-	P 2.625M
<b>Total</b>		<b>P 75.0M</b>	<b>Total</b>		<b>P 75.0M</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>Change in station limits was made due to the overlapping with another project on the same funding year within the same road section (K0101+101 – K0101+522, K0118+065 – K0118+620).</li><li><u>Increase in physical target</u> to maximize fund allocation in order to include the remaining poor and bad sections within the road length.</li><li>Typographical error. There is no Roman Highway, it should be Roman Expressway.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.4 mksa/AVS/ERP/DSS

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN8G02395