



JUN 09 2021
MEMORANDUM


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary


Respectfully forwarded is the memorandum dated March 26, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ULYSSES C. LLADO, Bataan 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101106620000 Project ID: P00525986LZ					
OO2: Protect Lives and Properties Against major Floods			OO2: Protect Lives and Properties Against major Floods		
Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Flood Control Structure Talisay River, Ala-uli Section (Upstream) Sta 0+000 – Sta 0+453, Pilar, Bataan			Construction of Flood Control Structure Talisay River, Ala-uli Section (Upstream) Sta 0+000 – Sta 0+419, Pilar, Bataan		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Flood Mitigation Structure / 418.79 Lineal Meters	P 117,003.75 / Lineal Meter	P 49,000,000	CW-1 – Construction of Flood Mitigation Structure / 419 Lineal Meters	P 116,945.11 / Lineal Meter	P 49,000,000
EAO	-	P 1,000,000	EAO	-	P 1,000,000
Total:		P 50,000,000	Total:		P 50,000,000
Justification: <i>Use of Concrete & steel sheet pile.</i>					
<ul style="list-style-type: none">• Increase in physical target from 418.79 lineal meters to 419.00 lane km per approved DED and POW/DUPA based on the latest Construction Materials Price Data (CMPD).• Change in station limits on project title based on actual physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary