



JUN 09 2021  
MEMORANDUM


Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

**FOR :** **MARK A. VILLAR**  
Secretary


Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ULYSSES C. LLADO, Bataan 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 320101106619000</b> <b>Project ID: P00525985LZ</b>					
002: Protect Lives and Properties Against Major Floods			002: Protect Lives and Properties Against Major Floods		
Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Flood Control Structure along Talisay River Cupang Proper Section, Sta 0+000 – Sta 0+453, Balanga City, Bataan			Construction of Flood Control Structure along Talisay River Cupang Proper Section, Sta 0+000 – Sta 0+419, Balanga City, Bataan		
<b>Physical Target</b>	<b>Unit Cost</b>	<b>Allocation (P)</b>	<b>Physical Target</b>	<b>Unit Cost</b>	<b>Estimated Cost</b>
CW-1 – Construction of Flood Mitigation Structure / <b>418.79</b> Lineal Meters	P 117,003.75 / Lineal Meter	P 49,000,000	CW-1 – Construction of Flood Mitigation Structure / <b>419.00</b> Lineal Meters	P 116,945.11 / Lineal Meter	P 49,000,000
EAO	-	P 1,000,000	EAO	-	P 1,000,000
<b>Total:</b>		<b>P 50,000,000</b>	<b>Total:</b>		<b>P 50,000,000</b>
<b>Justification:</b> <i>Use of structural concrete/steel sheet pile.</i>					
• Change in station limits due to increase in physical target from 418.79 lane km to 419 lane km per approved DED and POW/DUPA based on the latest Construction Materials Price Data (CMPD).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary