



JUN 10 2021  
MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated April 05, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ULYSSES C. LLADO, Bataan 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

| As per GAA/Original  |                        |                     | As Modified   |                           |                     |
|--|------------------------|---------------------|---|---------------------------|---------------------|
| <b>Project Description</b>   |                        |                     |   |                           |                     |
| <b>UACS No. 300203101576000</b><br><b>Project ID: P00532143LZ</b><br><br>Convergence and Special Support Program<br><br>Convergence and Special Support – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP)<br><br>Access Road Leading to Mt. Samat Shrine of Valor Brgy. Diwa, Pilar, Bataan |                        |                     | Convergence and Special Support Program<br><br>Convergence and Special Support – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP)<br><br>Access Road Leading to Mt. Samat Shrine of Valor Brgy. Diwa, Pilar, Bataan |                           |                     |
| Physical Target  | Unit Cost              | Allocation (P)      | Physical Target   | Unit Cost                 | Estimated Cost      |
| CW-1 – Construction of Concrete Road / <b>0.667</b> Lane Km  | P 32,863,058 / Lane Km | P 21,919,660.00     | CW-1 – Construction of Concrete Road / <b>0.540</b> Lane Km   | P 13,787,450 / Lane Km    | P 7,445,223.15      |
|  |                        |                     | CW-2 – Construction of Road Slope Protection / <b>5,958.70</b> Square Meters  | P 2,429.13 / Square Meter | P 14,474,436.85     |
| EAO  | -                      | P 447,340.00        | EAO   | -                         | P 447,340.00        |
| <b>Total:</b>  |                        | <b>P 22,367,000</b> | <b>Total:</b>   |                           | <b>P 22,367,000</b> |

**Justification:**

- Decrease in physical target to include provision of CW-2 Construction of Road Slope Protection which is necessary in order to prevent soil erosion/collapse.
- The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness. *of RO is attached.*

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. TABUT**  
Senior Undersecretary  
Undersecretary for Operations  
In Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary