



JUN 04 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 12, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **HENRY C. ALCANTARA, Bulacan 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300109200860000 Project ID: P00561307LZ					
Local Program			Local Program		
Local – Flood Control and Drainage / Protection Works - Local Infrastructure Program			Local – Flood Control and Drainage / Protection Works - Local Infrastructure Program		
Construction/ Rehabilitation of Flood Mitigation Structures and Drainage Systems, Sta. 00+222 – Sta. 00+572, Poblacion, Baliuag, Bulacan			Construction/ Rehabilitation of Flood Mitigation Structures and Drainage Systems, Sta. 00+000 – Sta. 02+281, Poblacion, Baliuag, Bulacan		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Drainage Structure / 2,236.51 Lineal Meters	P 22,132.70 / Lineal Meter	P 49,500,000	CW-1 – Construction of Drainage Structure / 2,281.00 Lineal Meters	P 21,701.01 / Lineal Meter	P 49,500,000
EAO	-	P 500,000	EAO	-	P 500,000
Total:		P 50,000,000	Total:		P 50,000,000
Justification:					
<ul style="list-style-type: none">Change in station limits due to <u>increase in physical target</u> from 2,236.51 lineal meters to 2,281.00 lineal meters as per approved Detailed Engineering Design and Program of Works (POW).Unit cost was based on the 3rd Quarter of CY 2020 – Construction Materials Price Data (CMPD)					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03963