



JUN 04 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated February 19, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **HENRY C. ALCANTARA, Bulacan 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101106625000 Project ID: P00525991LZ					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Flood Mitigation Structure, Sta 0+000 to Sta 0+694.00 along Bagna, Malolos, Bulacan			Construction of Flood Mitigation Structure, Sta 0+000 to Sta 0+266.00 along Bagna, Malolos, Bulacan		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Flood Mitigation Structure / 266.000 Lineal Meters	P 156,383.68 / Lineal Meters	P 41,598,060	CW-1 – Construction of Flood Mitigation Structure / 266.000 Lineal Meters	P 156,383.68 / Lineal Meters	P 41,598,060
EAO	-	P 848,940	EAO	-	P 848,940
Total:		P 42,447,000	Total:		P 42,447,000
Justification: <i>See attached PD Certificate on Cost Reassessment.</i>					
<ul style="list-style-type: none">• Change in station limits from Sta. 0+000 - Sta. 0+694 to Sta. 0+000 - Sta. 0+266 to be consistent on the physical target based on approved Detailed Engineering Design and Program of Works/DUPA• No change in unit cost and physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary

WIN1C03966

2160217