



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 01, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer Henry C. Alcantara**, Bulacan 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204004000 Project ID: P00562264LZ					
LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Rehabilitation of Road including Drainage, Duhat, Bocaue, Bulacan			Rehabilitation of Road including Drainage, Duhat, Bocaue, Bulacan		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Rehabilitation of Road including Drainage : 0.00 lineal m.	N/A	P 2,940	CW1- Rehabilitation of Road including Drainage : 250.00 lineal m.	P 11.88 / lineal m.	P 2,970
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	P 60	EAO	-	P 30
Total:		P 3,000	Total:		P 3,000
Justification:					
<ul style="list-style-type: none">• Modification is necessary to match the target length on the approved POW.• The project includes widening of existing road with additional embankment to improve road elevation.• Unit cost have increase based on the approved DED in consideration of the approved 3rd Quarter of 2021 labor rate and Construction Materials Price Data (CMPD). Said estimates were considered reasonable per approved POW/DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F05895