



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 01, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer Henry C. Alcantara**, Bulacan 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300107201081000 Project ID: P00561697LZ					
LOCAL PROGRAM – Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program			LOCAL PROGRAM – Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program		
Improvement of Major River System and Creek with Flood Control Structure along Barangay San Jose, Paombong, Bulacan			Improvement of Major River System and Creek with Flood Control Structure along Barangay San Jose, Paombong, Bulacan		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Rehabilitation/ Major Repair of Flood Control Structure : 0.00 lineal m.	N/A	P 29,700	CW1- Rehabilitation/ Major Repair of Flood Control Structure : 79.20 lineal m.	P 375.00 / lineal m.	P 29,700
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	P 300	EAO	-	P 300
Total:		P 30,000	Total:		P 30,000
Justification:					
<ul style="list-style-type: none">The physical target based on General Appropriations Act 2021 is zero, it should be 79.20 lineal meters as per Approved Plan and Program of Works.The unit cost per lineal meter is based on the approved DED in consideration of the approved 3rd quarter of 2021 labor rates and Construction Materials Price Data (CMPD).					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F05896