



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 01, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer Henry C. Alcantara**, Bulacan 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

2022 General Appropriations Act (RA 11538)

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215101272000 Project ID: P00630528LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Improvement of Road, Old Poblacion Baliwag Road , Poblacion, Bustos, Bulacan			Improvement of Road, Old Poblacion Bustos Road , Poblacion, Bustos, Bulacan		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Rehabilitation of Paved Road : 0.577 Lane Km	₱ 16,984 / Lane Km	₱ 9,800	CW1- Rehabilitation of Paved Road : 0.577 Lane Km	₱ 16,984.40 / Lane Km	₱ 9,800
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 200	EAO	-	₱ 200
Total:		₱ 10,000	Total:		₱ 10,000
Justification:					
<ul style="list-style-type: none">Change in location of the project, because there is no Baliwag Road in the Municipality of Bustos, Bulacan. It should be corrected to Bustos Road instead.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06014