



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila


MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 01, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer Henry C. Alcantara**, Bulacan 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215101271000 Project ID: P00630527LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road, Bonga Mayor -Malamig-Liciada, Bustos, Bulacan			CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road, Bonga Menor -Malamig-Liciada, Bustos, Bulacan		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Rehabilitation of Paved Road : 0.27535 Lane km.	P 17,795.53 / lane km.	P 4,900	CW1- Rehabilitation of Paved Road : 0.27535 Lane km.	P 17,795.53 / lane km.	P 4,900
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	P 100	EAO	-	P 100
Total:		P 5,000	Total:		P 5,000
Justification: <ul style="list-style-type: none">Change in location from Bonga Mayor to Bonga Menor because the Barangay connecting Barangay Malamig and Liciada is Bonga Menor, not Bonga Mayor. Barangay Bonga Mayor is very far from Barangay Liciada as per the map.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06167