



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

JUN 10 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated March 12, 2020 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of OIC - District Engineer **HENRY C. ALCANTARA, Bulacan 1st DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
UACS No. 320101104090000 Project ID: P00421343LZ					
002: Protect Lives and Properties Against Major Floods			002: Protect Lives and Properties Against Major Floods		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Rehabilitation of Flood Mitigation Facilities along Labangan Channel, Iba O'Este, Calumpit, Bulacan (Sta. 00+500 to Sta. 01+338.8)			Rehabilitation of Flood Mitigation Facilities along Labangan Channel, Iba O'Este, Calumpit, Bulacan (Sta. 01+500 - Sta. 02+280, Sta. 02+508 - Sta. 02+645.20)		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Rehabilitation / Major Repair of Flood Control Structure / 917.20 Lineal Meters	₱ 119,391.92/ Lineal Meter	₱ 109,506,270	CW-1 Rehabilitation / Major Repair of Flood Control Structure / 917.20 Lineal Meters	₱ 119,391.92/ Lineal Meter	₱ 109,506,270
EAO	-	₱ 3,971,730	EAO	-	₱ 3,971,730
<b>Total:</b>		<b>₱ 113,478,000</b>	<b>Total:</b>		<b>₱ 113,478,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Change in Station Limit due to overlapping of the project under FY 2018. The gap between proposed station limits were also have existing structure.</li><li>No change in Physical Target.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Operations

in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary



WIN0C03828