

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 13 March 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer RUEL V. ANGELES, Bulacan I DEO**, for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101101082000 Project ID: P00222441LZ OO2: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment Along Labangan Channel at Iba O' Este, <u>Hagonoy</u>, Bulacan			OO2: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment Along Labangan Channel at Iba O' Este, <u>Calumpit</u>, Bulacan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Revetment / 3,000.00 lm	₱ 9.80T /lm	₱ 29.40M	CW1 - Construction of Revetment / 269.75 lm	₱ 108.989T /lm	₱ 29.40M
EAO	-	₱ 600T	EAO	-	₱ 600T
Total:		₱ 30.00M	Total:		₱ 30.00M
Justification: <ul style="list-style-type: none"> • <u>Typographical error. To change the municipality in the project title from "Hagonoy" to "Calumpit", since Iba O' Este is in Calumpit, Bulacan not in Hagonoy, Bulacan.</u> • Per actual PDE, <u>using steel sheet pile for slope protection</u> in consideration of the latest approved Construction Materials Price Data (CMPD), the released appropriation is only enough to cover 269.75 lm. 					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G02243

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 13 March 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer RUEL V. ANGELES, Bulacan I DEO**, for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300104201189000 Project ID: P00254829LZ Local Program Local - Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program			Local Program Local - Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program		
Rehabilitation of Multi-Purpose Building (Day Care Center), North 6, Santol, Balagtas, Bulacan			Rehabilitation of Multi-Purpose Building, North 6, Santol, Balagtas, Bulacan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Rehabilitation/Major Repair Multi- Purpose Building / 1 building	₱ 1.00M /no. of building	₱ 1.00M	CW1 - Rehabilitation/Major Repair Multi- Purpose Building / 1 building	₱ 1.00M /no. of building	₱ 1.00M
Total:		₱ 1.00M	Total:		₱ 1.00M
Justification: <ul style="list-style-type: none">The priority of the project is to rehabilitate the existing multi-purpose building rather than the day care center.Hence, the <u>budget will be used to rehabilitate the existing multi-purpose building.</u>Further, the <u>existing day care center was newly constructed</u>, hence does not require rehabilitation.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN8G02242



OFFICE OF THE SECRETARY
Manila

April 26, 2018

MEMORANDUM

FOR

MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 13 March 2018 of DPWH Region III Director ANTONIO MOLANO, JR., endorsing the request of District Engineer RUEL V. ANGELES, Bulacan I DEO, for the modification of the project under CY 2018 GAA, to wit;

Project Description		
UACS No. 300117200745000 Project ID: P00255657LZ Local Program Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program Road Improvement of Local Road, <u>Malibo</u> Matanda, Pandi, Bulacan		
Type of Work/ Physical Target	Unit Cost	Allocation
CW1 - Rehabilitation of Concrete Road/ 1.010 lane Km	₱ 1.470M /lane Km	₱ 1.485M
EAO	-	₱ 15.00T
Total:		₱ 1.50M

Project Description		
Local Program Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program Road Improvement of Local Road, <u>Malibong</u> Matanda, Pandi, Bulacan		
Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Rehabilitation of Concrete Road/ 0.4235 lane Km	₱ 3.474M /lane Km	₱ 1.47107M
EAO	-	₱ 15.00T
EXCESS		-
Total:		₱ 13.93T
Total:		₱ 1.50M

Justification:
• The correct name of the location is "Malibong Matanda" and not "Malibo Matanda".
• Using the latest approved CMPD and DUPA for road, the released appropriation is only enough to cover 0.4235 lane Km of PCCP.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SAGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 LDM/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary

WIN8G02244