



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Project ID: P00640803LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 21, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer George DC. Santos**, Bulacan 2nd District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

Under FY 2022 General Appropriation Act (GAA), 2022

As per GAA/Original			As Modified		
Project Description					
UACS No. 300226101073000 Project ID: P00640803LZ Convergence and Special Support Program Basic Infrastructure Program (BIP) – Multi-Purpose Buildings / Facilities to Support Social Services Construction of Multi-Purpose Building, San Miguel , Marilao, Bulacan			Convergence and Special Support Program Basic Infrastructure Program (BIP) – Multi-Purpose Buildings / Facilities to Support Social Services Construction of Multi-Purpose Building, Poblacion , Marilao, Bulacan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Multi-purpose Building / 1 number of building	1.00 / number of buildings	₱ 9,900,000	CW1- Construction of Multi-purpose Building / 1 number of building	1.00 / number of buildings	₱ 9,900,000
EAO	-	₱ 100,000	EAO	-	₱ 100,000
Total:		₱ 10,000,000	Total:		₱ 10,000,000
Justification: The modification is hereby sought due to the following reasons; <ul style="list-style-type: none">Change of Barangay San Miguel to Barangay Poblacion, Marilao, Bulacan. There is no such Barangay San Miguel in Marilao, Bulacan					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06539