



OFFICE OF THE SECRETARY
Manila

May 7, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 23 April 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer RUEL V. ANGELES, Bulacan I DEO**, for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300104201171000 Project ID: P00254824LZ Local Program Local - Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program			Local Program Local - Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program		
Construction/Improvement of Multi-purpose Building, Alttag , Malolos City, Bulacan			Construction/Improvement of Multi-purpose Building, Atlag , Malolos City, Bulacan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Multi-Purpose Building/ 1 Building	₱ 1.00M /no. of building	₱ 1.00M	CW1 – Construction of Multi-Purpose Building/ 1 Building	₱ 1.00M /no. of building	₱ 1.00M
Total:		₱ 1.00M	Total:		₱ 1.00M
Justification: Typographical error. The word "Alttag" should be "Atlag".					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 LDM/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02288



OFFICE OF THE SECRETARY
Manila

May 7, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 13 April 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer RUEL V. ANGELES, Bulacan I DEO**, for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101101092000 Project ID: P00222450LZ 002: Protect Lives and Properties Against Major Floods Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Rehabilitation/Improvement of Dike/Seawall at Tibagan , Hagonoy, Bulacan			002: Protect Lives and Properties Against Major Floods Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Rehabilitation/Improvement of Dike/Seawall at Tibaguin , Hagonoy, Bulacan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Dike/ 3,000.00 lm	₱ 9.80T /lm	₱ 29.40M	CW1 – Construction of Dike/ 215.50 lm	₱ 136.427T /lm	₱ 29.40M
EAO	-	₱ 600T	EAO	-	₱ 600T
Total:		₱ 30.00M	Total:		₱ 30.00M
Justification: <ul style="list-style-type: none">• <u>Typographical error. The word "Tibagan" should be "Tibaguin".</u>• Per actual PDE, using the latest approved labor rates and Construction Materials Price Data (CMPD), the released appropriation is only enough to cover 215.50 linear meter, since <u>the structure will be using Steel Sheet Piles.</u>• <u>The unit cost also increased due to the additional handling of materials and labor transportation; from the mainland Hagonoy to the port of the Island Barangay of Tibaguin using delivery trucks from hardware or material sources. Then from the port, the materials will be transferred to the barge. From then on, the barge will carry the materials to the project site proper.</u>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOBUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G02295