



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila


MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary


This refers to the memorandum dated March 21, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **OIC - District Engineer ARMANDO Z. MANABAT**, Nueva Ecija 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204101741000 Project ID: P00609356LZ					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads		
San Roque- Maturanoc Road, Guimba By-pass, Nueva Ecija			San Roque- Maturanoc Road, Guimba By-pass, Nueva Ecija		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Construction of Gravel Road / 20.10 Lane Km	₱34,618.83 / Lane km	₱49,000.00	CW-1- Embankment/ 34,549 Cubic meters	₱1.31 / Cubic meter	₱39,200.00
			ROW – ROW Acquisition / 54,120 Square meters	₱0.185 / Square meter	₱10,000.00
EAO		₱1,000.00	EAO		₱800.00
Total		₱50,000.00	Total		₱50,000.00
Justification:					
<ul style="list-style-type: none">Change in type of work in order to established the boundaries and acquire the road right of way limits and full length of the road section. this will also provide a more accessible work site for the workers and equipment for the completion of project.Addition of ROW component in order to acquire the full carriageway width of the section.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.


ROBERTO R. BERNARDO
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2F06538