



JUL 30 2020

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated June 19, 2020 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **GERARDO T. DE GUZMAN, Nueva Ecija 1st DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117206105000 Project ID: P00402479LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
Jct Pinagpanaan-Rizal-Pantabangan Rd. K0127+568.90 - K0127+644.40, K0132+457.20 - K0132+514.40			Jct Pinagpanaan-Rizal-Pantabangan Rd. K0127+568.90 - K0127+644.40, K0132+399.80 - K0132+457		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Preventive Maintenance of Road: Asphalt Overlay / 0.2654 Lane Km	P 7,662,019 / Lane Km	P 2,033,500	CW-1 – Preventive Maintenance of Road: Asphalt Overlay / 0.2654 Lane Km	P 7,662,019 / Lane Km \$15.2 M / km 6.10 m width	P 2,033,500
EAO	-	P 41,500	EAO	-	P 41,500
Total:		P 2,075,000	Total:		P 2,075,000
Justification:					
<ul style="list-style-type: none">Change in station limit due to overlapping of project funded under FY 2018 with the Project ID of P00202174LZ.No change in physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations
and Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WINOC03985