



MAY 12 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **RICARDO M. PUNO, Nueva Ecija 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

| As per GAA/Original | | | As Modified | | |
|--|-----------------------------|---------------------|--|-----------------------------|---------------------|
| Project Description | | | | | |
| UACS No. 320102104262000 Project ID: P00526406LZ | | | | | |
| OO2: Protect Lives and Properties Against Major Floods | | | OO2: Protect Lives and Properties Against Major Floods | | |
| Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers | | | Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers | | |
| Construction of Peñaranda River Flood Control, Sta. 4+148.77 to Sta. 4+ 479.17 , Brgy. Malapit, San Isidro, Nueva Ecija | | | Construction of Peñaranda River Flood Control, Sta. 4+148.77 to Sta. 4+ 419.17 , Brgy. Malapit, San Isidro, Nueva Ecija | | |
| Physical Target | Unit Cost | Allocation (P) | Physical Target | Unit Cost | Estimated Cost |
| CW-1 – Rehabilitation/ Major Repair of Flood Control Structure / 270.40 Lineal Meters | P 144,970.41 / Lineal Meter | P 39,200,000 | CW-1 – Rehabilitation/ Major Repair of Flood Control Structure / 270.40 Lineal Meters | P 144,970.41 / Lineal Meter | P 39,200,000 |
| EAO | - | P 800,000 | EAO | - | P 800,000 |
| Total: | | P 40,000,000 | Total: | | P 40,000,000 |
| Justification: <i>Use of steel sheet pile. Unit cost of CW-1 is</i> | | | | | |
| <i>Change in station limits to match the physical target in terms of the established unit cost of P 144,970.41/lineal meter. Approved to the BOC-referenced unit cost.</i> | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL G. YABUT

Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03806