



MAY 10 2021  
MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

FOR : MARK A. VILLAR  
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **RICARDO M. PUNO, Nueva Ecija 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 320102104078000</b> <b>Project ID: P00526294LZ</b>					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers			Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		
Rehabilitation of Pampanga River Control, Sta. 0+000 – Sta. 0+ <b>540.00</b> , Brgy. Calaba, San Isidro, Nueva Ecija			Rehabilitation of Pampanga River Control, Sta. 0+000 – Sta. 0+ <b>540.80</b> , Brgy. Calaba, San Isidro, Nueva Ecija		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Rehabilitation/ Major Repair of Flood Control Structure / <b>540.80</b> Lineal Meters	P 142,751.48 / Lineal Meter	P 77,200,000	CW-1 – Rehabilitation/ Major Repair of Flood Control Structure / <b>540.80</b> Lineal Meters	P 142,751.48 / Lineal Meter	P 77,200,000
EAO	-	P 2,800,000	EAO	-	P 2,800,000
<b>Total:</b>		<b>P 80,000,000</b>	<b>Total:</b>		<b>P 80,000,000</b>
<b>Justification:</b> <i>Use of steel sheet piling</i> • Correction/adjustment of station limits to match the physical target in terms of the established unit cost of Php 142,751.48/lineal meters. <i>See attached Certificate</i>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL V. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary



WIN1C03822