



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MAY 11 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **RICARDO M. PUNO, Nueva Ecija 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101106653000					
Project ID: P00526019LZ					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Coronel River Flood Control, Sta. 0+000 – Sta. 0+ 705.00 , Gabaldon, Nueva Ecija			Construction of Coronel River Flood Control, Sta. 0+000 – Sta. 0+ 637.00 , Gabaldon, Nueva Ecija		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Flood Mitigation Structure / 637.00 Lineal Meters	P 70,744.62 / Lineal Meter	P 45,064,320	CW-1 – Construction of Flood Mitigation Structure / 637.00 Lineal Meters	P 70,744.62 / Lineal Meter	P 45,064,320
EAO	-	P 919,680	EAO	-	P 919,680
Total:		P 45,984,000	Total:		P 45,984,000
Justification:					
• Change in station limits to match the physical target in terms of the established unit cost of Php 70,744.62/lineal meter.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary

2.1 ETP/MLS

