



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MAY 11 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **RICARDO M. PUNO, Nueva Ecija 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102104079000 Project ID: P00526295LZ					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers			Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		
Rehabilitation of Pampanga River Control, Sta. 0+000 – Sta. 0+ 475.20 , Brgy. Callos, Peñaranda, Nueva Ecija			Rehabilitation of Pampanga River Control, Sta. 0+000 – Sta. 0+ 452.40 , Brgy. Callos, Peñaranda, Nueva Ecija		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Rehabilitation/ Major Repair of Flood Control Structure / 452.40 Lineal Meters	P 160,187.02 / Lineal Meter	P 72,468,610	CW-1 – Rehabilitation/ Major Repair of Flood Control Structure / 452.40 Lineal Meters	P 160,187.03 / Lineal Meter	P 72,468,610
EAO	-	P 2,628,390	EAO	-	P 2,628,390
Total:		P 75,097,000	Total:		P 75,097,000
Justification:					
• Adjustment/Correction in station limits to match the physical target in terms of the established unit cost of Php 160,187.03/lineal meter.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. TABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03844