



MAY 11 2021

**MEMORANDUM**

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **RICARDO M. PUNO, Nueva Ecija 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

| <i>As per GAA/Original</i>   |                             |                     | <i>As Modified</i>   |                             |                     |
|--|-----------------------------|---------------------|--|-----------------------------|---------------------|
| <b>Project Description</b>   |                             |                     |  |                             |                     |
| <b>UACS No. 320102104081000</b><br><b>Project ID: P00526297LZ</b>  |                             |                     |  |                             |                     |
| OO2: Protect Lives and Properties Against Major Floods   |                             |                     | OO2: Protect Lives and Properties Against Major Floods   |                             |                     |
| Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers   |                             |                     | Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers                 |                             |                     |
| Rehabilitation/Improvement of Pampanga River Flood Control Structure, <b>Sta. 5+126.72 to Sta. 5+804.72</b> , Julo, San Antonio, Nueva Ecija   |                             |                     | Rehabilitation/Improvement of Pampanga River Flood Control Structure, <b>Sta. 4+489.72 to Sta. 4+820.52</b> , Julo, San Antonio, Nueva Ecija |                             |                     |
| Physical Target  | Unit Cost                   | Allocation (P)      | Physical Target  | Unit Cost                   | Estimated Cost      |
| CW-1 – Rehabilitation/ Major Repair of Flood Control Structure / <b>330.80</b> Lineal Meters   | P 160,444.38 / Lineal Meter | P 53,075,000        | CW-1 – Rehabilitation/ Major Repair of Flood Control Structure / <b>330.80</b> Lineal Meters   | P 160,444.38 / Lineal Meter | P 53,075,000        |
| EAO  | -                           | P 1,925,000         | EAO  | -                           | P 1,925,000         |
| <b>Total:</b>  |                             | <b>P 55,000,000</b> | <b>Total:</b>  |                             | <b>P 55,000,000</b> |
| <b>Justification:</b>  |                             |                     |  |                             |                     |
| <ul style="list-style-type: none"> <li>Change in station limits due to overlapping of projects under FY 2021 with Project ID No. P00526298LZ: Rehabilitation/Improvement of Pampanga River Flood Control Structure, Sta. 5+126.72 – Sta. 5+804.72, Julo, San Antonio, Nueva Ecija.</li> <li>No change in physical target and unit cost.</li> </ul> |                             |                     |  |                             |                     |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

