



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MAY 28 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **RICARDO M. PUNO, Nueva Ecija 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100649000					
Project ID: P00505220LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Primary Roads			Network Development – Road Widening – Primary Roads		
Daang Maharlika (LZ) – K0095 + 329 – K0097 + 108			Daang Maharlika (LZ) – K0094 + 272.10 – K0094 + 842.60, K0094 + 866.60 – K0095 + 400.00		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Widening / 3.570 Lane Km	P 27,030,812 / Lane Km	P 96,500,000	CW-1 – Road Widening / 2.2078 Lane Km	P 19,112,089 / Lane Km	P 42,195,670
			CW-2 – Construction of Drainage Structure along Road / 1,166.80 Lineal Meters	P 46,541.25 / Lineal Meter	P 54,304,330
EAO	-	P 3,500,000	EAO	-	P 3,500,000
Total:		P 100,000,000	Total:		P 100,000,000
Justification:					
<ul style="list-style-type: none">Change in station limits due to the inclusion of the following: a.) Construction of 1.70 meters and 2.80 meters road shoulder (1,131.90 meters on L/S and 1,106.00 meter on R/S) to maximize the use of the existing road width to accommodate more motorist plying the area, and b.) Construction of 1,151.79 cu.m. stone masonry to provide additional safety support along the road section hence, decrease in physical target of CW1 – Road Widening.Unit cost was based on the 4th Quarter of 2020 – Construction Materials Price Data (CMPD).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary