



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MAY 12 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **RICARDO M. PUNO, Nueva Ecija 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102104082000 Project ID: P00526298LZ					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers			Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		
Rehabilitation/Improvement of Pampanga River Flood Control Structure, Sta. 5+126.72 to Sta. 5+804.72, Julo, San Antonio, Nueva Ecija			Rehabilitation/Improvement of Pampanga River Flood Control Structure, Sta. 3+533.72 to Sta. 4+139.72, Julo, San Antonio, Nueva Ecija		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Rehabilitation/ Major Repair of Flood Control Structure / 606.00 Lineal Meters	P 159,240.92 / Lineal Meter	P 96,500,000	CW-1 – Rehabilitation/ Major Repair of Flood Control Structure / 606.00 Lineal Meters	P 159,240.92 / Lineal Meter	P 96,500,000
EAO	-	P 3,500,000	EAO		P 3,500,000
Total:		P 100,000,000	Total:		P 100,000,000
Justification: Per BOC, unit cost is very high for this type of material.					
• Change in station limits due to overlapping of projects under FY 2021 with Project ID No. P00526297LZ – Rehabilitation of Pampanga River Flood Control Structure, Sta. 5+126.72 to 5+804.72, Julo, San Antonio, Nueva Ecija.					
• No change in physical target and unit cost.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.1 ETP/MLS

