



JUL 30 2020
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated May 5, 2020 of Director **ROSELLER A. TOLENTINO, Region III**, endorsing the request of District Engineer **RODERICK A. ANDAL**, Aurora DEO for the **modification** of project under the FY 2020 GAA, to wit:

DEO for the modification of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description UACS No. 300112200135000 Project ID: P00449293LZ Local Program Local Infrastructure Program-National Roads and Bridges- National Roads Slope Protection along Nueva Ecija-Aurora Road (K0175+200-K0183+650)			Local Program Local Infrastructure Program-National Roads and Bridges-National Roads Slope Protection along Nueva Ecija-Aurora Road (K0176+200-K0176+360)		
Type of Work/ Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Road Slope Protection Structure/5,058.09 Sq. meters	P 19,572.60/ Sq. meters	P 99,000,000	CW-1 Construction of Road Slope Protection Structure/5,077.20 Sq. meters	P 19,499.00/ Sq. meters	P 99,000,000
EAO	-	P 1,000,000	EAO	-	P 1,000,000
Total:		P100,000,000	Total:		P 100,000,000
Justification: Increase in physical target due to the decrease in the unit cost based on DUPA, POW and prevailing CMPD. A change in station limits in view of the inclusion of protection works on identified critical areas which require steel netting to control soil collapse or landslides along Nueva Ecija-Aurora Road.					

Use of Rockfall Netting = AT WAS

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL D. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations
and Technical Services
Officer-In-Charge



Department of Public Works and Highways
Office of the Secretary

