

# IFICATION



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

Reference Number: III-11007

Project ID: P00505715LZ

## MEMORANDUM

FOR : MARK A. VILLAR  
Secretary

Respectfully forwarded is the memorandum dated April 29, 2021 of Regional Director ROSELLER A. TOLENTINO, DPWH-REGION III, endorsing the request of District Engineer ALMER C. MIRANDA, Pampanga 1st DEO for the modification of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
UACS No. 310104100295000					
Project ID: P00505715LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads		
Manila North Rd - K0065 + 439 - K0065 + 674			Manila North Rd - K0065 + 357 - K0065 + 562		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 - Reconstruction to Concrete Pavement / 0.940 Lane Km	P 19,732,404 / Lane Km	P 18,548,460	CW-1 - Reconstruction to Concrete Pavement / 0.820 Lane Km	P 22,620,073 / Lane Km	P 18,548,460
EAO	-	P 378,540	EAO	-	P 378,540
Total:		P 18,927,000	Total:		P 18,927,000

Justification: *13% decrease in target.*

- Change in station limits to have continuity with the modified limits of P00505714LZ (FY 2021).
- Decrease in physical target due to raising of grades to address flooding in area during rainy season resulting to increase in unit cost. *see NO Cont. of Cost Reasonable*

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary

