



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Number:

Project ID:

P00515570LZ

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ALMER C. MIRANDA, Pampanga 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100591000 Project ID: P00515570LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads			Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads		
Baliwag – Candaba – Sta Ana Rd – K0075 + 220 – K0076 + 141			Baliwag – Candaba – Sta Ana Rd – K0075 + 650 – K0076 + 141		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Reconstruction to Concrete Pavement / 1.776 Lane Km	P 11,036,036 / Lane Km	P 19,600,000	CW-1 – Reconstruction to Concrete Pavement / 1.496 Lane Km	P 13,101,604 / Lane Km P 26 M/km	P 19,600,000
EAO	-	P 400,000	EAO	-	P 400,000
Total:		P 20,000,000	Total:		P 20,000,000
Justification: <i>16% decrease in target</i>					
<ul style="list-style-type: none"> Change in station limits due to overlapping of project under FY 2021 with the Project ID No. P00516148LZ. Decrease in physical target due to introduction of Item 202(1) Crushed Aggregate Base Course and Item 206(1) Chemically Stabilized Road Mix Subbase/Base Course resulting to increase in unit cost. 					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03928