



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUL 08 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 12, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **GREGORIO D. AUDEA, JR., Pampanga 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100692000 Project ID: P00505002LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Secondary Roads			Network Development – Road Widening – Secondary Roads		
Angeles – Porac – Floridablanca – Dinalupihan Rd – K0104 + 279 – K0106 + 065			Angeles – Porac – Floridablanca – Dinalupihan Rd – K0104 + 205 – K0106 + 000		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Widening / 3.556 Lane Km	P 18,065,256 / Lane Km	P 64,240,050	CW-1 – Road Widening / 2.70348 Lane Km	P 10,309,095 / Lane Km	P 27,870,432.74
			CW-2 – Construction of Drainage Structure along Road / 1,909.70 Lineal Meters	P 19,044.68 / Lineal Meter	P 36,369,617.26
EAO	-	P 2,329,950	EAO	-	P 2,329,950
Total:		P 66,570,000	Total:		P 66,570,000
Justification: <ul style="list-style-type: none">• Change in station limits was considered to establish continuity of widening road section projects and intermittent drainage provision at K0104 + 205 – K0106 + 000.• Decrease in physical target due to inclusion of drainage structure (CW2) which is necessary to avoid the roadway and the vicinity from flooding during rainy season.• Increase in unit cost was derived from the approved POW, DIPA, latest CMPD and approved Certificate of Reasonableness of Cost. <i>is attached.</i>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C04249