



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


JUL 21 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary


Respectfully forwarded is the memorandum dated March 05, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **GREGORIO D. AUDEA, JR., Pampanga 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101106658000 Project ID: P00526024LZ					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Slope Protection along Porac River, Sto. Rosario Section, Floridablanca, Pampanga			Construction of Slope Protection along Porac River, Paguiruan Section, Floridablanca, Pampanga		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Slope Protection Structure / 2,478.00 Square Meters	P 7,909.60 / Square Meter	P 19,600,000	CW-1 – Construction of Slope Protection Structure / 2,292.90 Square Meters	P 8,548.13 / Square Meter	P 19,600,000
EAO	-	P 400,000	EAO	-	P 400,000
Total:		P 20,000,000	Total:		P 20,000,000
Justification:					
<ul style="list-style-type: none">• Porac River will not pass along Brgy. Sto Rosario in Floridablanca, Pampanga. Upon site validation, the river runs along Brgy. Paguiruan where slope protection works is needed to strengthen the dike for protecting the lives and properties in the nearby areas.• Increase in unit cost due to the inclusion of Item 1702(1)a – Structure Excavation to provide soil stabilization and help protect the main sheet piles from the effects of scouring/degradation on the riverbank.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary