

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **III-123**
Project ID: **P00561977LZ**

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated May 26, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing their request for approval of **Modification** of the project under FY 2021 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203683000 Project ID: P00561977LZ					
Local Program			Local Program		
Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Road (Phase I), Barangay Quinawan, Bagac, Bataan			Construction of Road (Phase I), Barangay Quinawan, Bagac, Bataan		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 - Construction of Gravel Road / 4.230 Lane Km	P 45,626,477 / Lane Km	P 193,000,000	CW-1 - Construction of Gravel Road / 5.284 Lane Km	P 36,525,360 / Lane Km P 73m/k	P 193,000,000
EAO	-	P 7,000,000	EAO	-	P 7,000,000
Total:		P 200,000,000	Total:		P 200,000,000
Justification:					
<ul style="list-style-type: none">Increase in physical target from 4.230 lane km to 5.284 lane km (I.e., 19.97%) in view of the decrease of unit cost derived from the approved POW/DUPA, latest CMPD and <u>Certificate of Cost of Reasonableness</u> based on the computed quantities of the items of work necessary for the road opening of the road section and project alignment within a mountainous area.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL V. TABUT
Senior Undersecretary
Undersecretary for Operations
In Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C04354

REASONABLENESS OF UNIT COST