



AUG 02 2021  
MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated June 08, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing their request for approval of **Modification** of the project under FY 2021 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No.</b> 300211100076000 <b>Project ID:</b> P00534649LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Special Road Fund – Motor Vehicle Users Charge (MVUC) as R.A. 11239			Special Road Fund – Motor Vehicle Users Charge (MVUC) as R.A. 11239		
Installation of Road Safety Devices and Lighting Facilities along Gov JJ Linao Road (S04821LZ), (S04822LZ)			Installation of Road Safety Devices and Lighting Facilities along Gov JJ Linao Road (S04821LZ), (S04822LZ)		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Safety: Road Signs / <b>870</b> Number of Signs	P 126,448.28 / Sign	P 110,010,000	CW-1 – Road Safety: Street Lighting / <b>24.971</b> Km	P 4,405,510 / Km	P 110,010,000
EAO	-	P 3,990,000	EAO	-	P 3,990,000
<b>Total:</b>		<b>P 114,000,000</b>	<b>Total:</b>		<b>P 114,000,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Change in project component (i.e., from Road Safety: Road Signs to Road Safety: Street Lighting) the installation of Solar Street Lights in order to ensure safety and improve the travel experience of motorists and residents during night time was prioritized by the Provincial Planning Development Office of Bataan.</li><li>The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Reasonableness of Cost.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary



WIN1C04429