



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**  
Acting Secretary

This refers to the memorandum dated March 18, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO.**, endorsing their request for approval of **Modification** of the project under FY 2022 General Appropriations Act (GAA), to wit;

Under FY 2022 General Appropriations Act (GAA),

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310204101492000</b> <b>Project ID: P00609282LZ</b>  ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads  Concepcion - Mabalacat Bypass Road			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads  Concepcion - Mabalacat Bypass Road		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Construction of Gravel Road / <b>2.188</b> Lane Km	<b>₱48,261.026/</b> Lane Km	₱105,595.125	CW-1- Construction of Gravel Road / <b>13.445</b> Lane Km	<b>₱7,853.858 /</b> Lane Km	₱105,595.125
EAO	-	₱3,829.875	EAO	-	₱3,829.875
<b>Total</b>		<b>₱109,425.00</b>	<b>Total</b>		<b>₱109,425.00</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>Decrease in unit cost corresponds with the quantities of items for part C (i.e., Earthworks) which was the main item for the FY 2022 allocation of the bypass road. Therefore, physical target of the project increases from 2.188 lane km to 13.445 lane km.</li><li>The proposed road opening will cover the full road right of way of the alignment for the 3,361.28 lineal meter of road section. Said width of the section entails the 3.35m per lane of four (4) including 1.5m of shoulder (B/S), 3.67m of sidewalk, curb and gutter (B/S) and 2.25m of bike lane (B/S).</li></ul>					


Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2F06359