



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

Number: \_\_\_\_\_  
Project ID: **PO05053941Z**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated February 19, 2021 of Regional Director **ROSEILIER A. TOLENTINO, DPWH REGION III**, endorsing the request of District Engineer **NEIL C. FARALLA**, Tarlac 2nd DEO for the modification of project under the FY 2021 GAA, to wit:

| As per GAA/Original                                                                                                                                                                                                                                                                                                                                                                                                                                     |                                   |                       | As Modified                                                                                                         |                                   |                       |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|-----------------------|---------------------------------------------------------------------------------------------------------------------|-----------------------------------|-----------------------|
| <b>Project Description</b>                                                                                                                                                                                                                                                                                                                                                                                                                              |                                   |                       |                                                                                                                     |                                   |                       |
| UACS No. <b>310111100284000</b>                                                                                                                                                                                                                                                                                                                                                                                                                         |                                   |                       |                                                                                                                     |                                   |                       |
| Project ID: <b>PO05053941Z</b>                                                                                                                                                                                                                                                                                                                                                                                                                          |                                   |                       |                                                                                                                     |                                   |                       |
| OO1: Ensure Safe and Reliable National Road System                                                                                                                                                                                                                                                                                                                                                                                                      |                                   |                       | OO1: Ensure Safe and Reliable National Road System                                                                  |                                   |                       |
| Asset Preservation - Construction // Upgrading // Rehabilitation of Drainage along National Roads - Secondary Roads                                                                                                                                                                                                                                                                                                                                     |                                   |                       | Asset Preservation - Construction // Upgrading // Rehabilitation of Drainage along National Roads - Secondary Roads |                                   |                       |
| Concepcion - Capas Rd - <del>K0113 + 234 - K0113 + 743, K0118 + 444 - K0119 + 1222</del>                                                                                                                                                                                                                                                                                                                                                                |                                   |                       | Concepcion - Capas Rd - <del>K0113 + 200 - K0113 + 743</del>                                                        |                                   |                       |
| <b>Physical Target</b>                                                                                                                                                                                                                                                                                                                                                                                                                                  | <b>Unit Cost</b>                  | <b>Allocation (P)</b> | <b>Physical Target</b>                                                                                              | <b>Unit Cost</b>                  | <b>Estimated Cost</b> |
| CW-1 - Construction of Drainage Structure along Road / <b>2,374 Linear Meter</b>                                                                                                                                                                                                                                                                                                                                                                        | <b>P 25,486.73 / Linear Meter</b> | <b>P 60,565,500</b>   | CW-1 - Construction of Drainage Structure along Road / <b>1,086 Linear Meter</b>                                    | <b>P 55,714.09 / Linear Meter</b> | <b>P 60,505,500</b>   |
| EAO                                                                                                                                                                                                                                                                                                                                                                                                                                                     | -                                 | <b>P 2,194,500</b>    | EAO                                                                                                                 | -                                 | <b>P 2,194,500</b>    |
| <b>Total:</b>                                                                                                                                                                                                                                                                                                                                                                                                                                           |                                   | <b>P 62,760,000</b>   | <b>Total:</b>                                                                                                       |                                   | <b>P 62,700,000</b>   |
| <b>Justification:</b>                                                                                                                                                                                                                                                                                                                                                                                                                                   |                                   |                       |                                                                                                                     |                                   |                       |
| <p><i>See RD Certificate on justification //</i></p> <ul style="list-style-type: none"> <li>Change in station limit due to decrease in physical target since adjustment in size of reinforced concrete canal from 1.220 meters to 3360 meters (required size) to accommodate volumes of flood water along K0113+200-K0113+743.</li> <li>Unit cost is based on the 3<sup>rd</sup> Quarter of 2020 - Construction Materials Price Data (CMPD).</li> </ul> |                                   |                       |                                                                                                                     |                                   |                       |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL CABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary



Compliance

Modification Request Form

RECEIVED AT THE OFFICE OF THE SECRETARY OF DPWH