



AUG 18 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 13, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ERELINA B. SANTOS, Tarlac 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117208633000 Project ID: P00566131LZ					
Local Program			Local Program		
Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program			Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program		
Construction of Access Leading to Enrique "Henry" M. Cojuangco Memorial District Hospital, Barangay San Julian, Moncada, Tarlac			Construction of Access Leading to Enrique "Henry" M. Cojuangco Memorial District Hospital, Barangay San Julian, Moncada, Tarlac		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road / 0.000 Lane Km	-	P 19,800,000	CW-1 – Construction of Concrete Road / 0.1530 Lane Km	P 17,059,053 / Lane Km	P 2,610,035.07
			CW-2 – Construction of Concrete Bridge / 207.97 Square Meters	34 m/A P 82,655.98 / Square Meter	P 17,189,964.93
EAO	-	P 200,000	EAO	-	P 200,000
Total:		P 20,000,000	Total:		P 20,000,000

Justification:

- Provision of physical target since it was not captured in the uploading of Annual Infrastructure Program (AIP).
- Additional Component of CW-2 – Construction of Concrete Bridge to make the road passable as it will traverse to Bakit-Bakit River and contribute to easier mobility of the stakeholders.
- The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness. *1 NP is attached.*

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary