



AUG 18 2021

**MEMORANDUM**

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated April 13, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ERELINA B. SANTOS, Tarlac 1<sup>st</sup> DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No.</b> 300117208645000 <b>Project ID:</b> P00563573LZ					
Local Program			Local Program		
Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program			Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program		
Rehabilitation of Road, Barangay Santo Domingo, Tarlac City, Tarlac			Rehabilitation of Road, Barangay Santo Domingo, Tarlac City, Tarlac		
<b>Physical Target</b>	<b>Unit Cost</b>	<b>Allocation (P)</b>	<b>Physical Target</b>	<b>Unit Cost</b>	<b>Estimated Cost</b>
CW-1 – Rehabilitation of Concrete Road / <b>0.450</b> Lane Km	P 11,000,000 / Lane Km	P 4,950,000	CW-1 – Rehabilitation of Concrete Road / <b>1.190</b> Lane Km	P 4,159,664 / Lane Km <i>8.2 m/km</i>	P 4,950,000
EAO	-	P 50,000	EAO		P 50,000
<b>Total:</b>		<b>P 5,000,000</b>	<b>Total:</b>		<b>P 5,000,000</b>
<b>Justification:</b>					
• Increased in physical target from 0.450 lane km to 1.190 lane km based in the approved POW/DUPA and DED consolidated in the latest Construction Materials Price Data (CMPD) in order to maximize the allotted appropriation for the project.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Operations

in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

2.1 ETP/MLS

