



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila


MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 1, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer NEIL C. FARALA**, Tarlac 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit

As per GAA/Original			As per Modified		
Project Description					
UACS No. : 310104100349000 Project ID: P00603814LZ OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Manila North Rd - K0157 + 081 - K0158 + 000			OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Manila North Rd - K0156 + 210 - K0156 + 350 , K0157 + 081 - K0158 + 800		
Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Reconstruction to Concrete Pavement / 3.692 Lane Km	17,291.849 / Lane Km	P 63,841.505	CW1 - Reconstruction to Concrete Pavement / 3.726 Lane Km	17,134.059 / Lane Km	P 63,841.505
EAO		P 2,315.495	EAO		P 2,315.495
Total:		P 66,157.000	Total:		P 66,157.000
Justification:					
<ul style="list-style-type: none">From 3.692 to 3.726 was due to the following reason:<ul style="list-style-type: none">a. based on Preliminary Detailed Engineering (As per approved POW and updated DUPA).b. to maximized the allotted amount.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F05830